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MOTION TO EXTEND DEADLINES 
SET BY DECISION NO. 75031 

SUSAN BITTER SMITH, Chairman 
BOB STUMP 
ROBERT BURNS 
DOUG LITTLE 
TOM FORESE 

SEP 25 2015 

Granite Mountain Water Co., Inc. (“Granite Mountain”) hereby moves to extend the 

deadline, set in the above-captioned dockets by Decision No. 7503 1, to construct a 50,000-gallon 

storage tank. 

On April 13,2015, Commission Decision No. 75031 extended, to September 25,2015, 

the deadline for Granite Mountain Water Company, Inc. to file with the Commission’s Docket 

Control copies of the Approval of Construction for the 50,000-gallon storage tank. As discussed 

in sworn testimony at the September 24,2015, Granite Mountain rate hearing in Docket No. W- 

02467A- 14-0230, circumstances beyond Granite Mountain’s control require a further extension 

of that deadline to December 3 1,201 5. 

The Water Infrastructure Finance Authority of Arizona recently discovered that the 

contractor hired to construct the storage tank did not have the required contractor license and 

rehsed to continue payments to Granite Mountain for the continuing construction. This was 

despite the contractor’s representations to the contrary. Granite Mountain has now solicited and 

received bids from new, licensed contractors, and within the next few days will select a new, 



licensed contractor to resume and complete tank construction. Based on the hearing testimony, 

Granite Mountain and the Commission Staff agreed to the following deadlines: 

0 Tank construction to be completed by December 1,201 5; 

0 Approval of Construction to be filed by December 3 1,201 5; and 

Invoices and other supporting documentation to be submitted to Staff by December 

31,2015. 

Based on the compelling circumstances discussed at hearing and the agreement reached 

zt hearing with Commission Staff, Granite Mountain asks the Commission to extend to 

December 3 1,2015, the deadline set for filing the Approval of Construction for the new 50,000- 

gallon storage tank. 

Respectfully submitted on September 25,2015, by: 
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Craig A. Marks 
Craig A. Marks, PLC 
10645 N. Tatum Blvd, Suite 200-676 
Phoenix, Arizona 85028 

Craig .Marks@,azbar.org 
Attorney for Granite Mountain Water Co., Inc. 

(480) 367-1956 

Original and 13 copies filed 
m September 25,2015, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Decision No. 7503 1 also required that any request for extension of its deadline be filed “at least 90 days prior to 
he existing deadline . . . .” This was not possible because the contractor’s failure to obtain the necessary licenses 
vas only recently discovered. 
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